
BOULDER VALLEY SCHOOL DISTRICT 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
TOUR OF CREST VIEW ELEMENTARY SCHOOL WILL BE PROVIDED AT 4:15 p.m. BY NED LEVINE 

 
AGENDA 

Thursday, May 1, 5:00 PM 
Crest View Elementary - Library 

1897 Sumac Ave, Boulder 80304 
Questions are encouraged by CBOC members throughout the meeting 

 

I. Opening/Public Comment – Dee Perry  (5:00 – 5:10) 
• Welcome new CBOC member – Terry Gillach 

II. Action Items – Don Orr  (5:10 – 5:20)  
• Columbine Elementary – Potential scope change and supplemental funding      

(non bond funding)    
III. Bond Program Update Reports –  Don Orr (5:20 – 5:50) 

• Arapahoe Ridge/Boulder TEC-  Potential scope refinement and budget adjusted  
(supplemental funding) 

•      Fairview High – Potential scope refinement 
•         Platt Middle, Flatirons Elementary, and Community Montessori Elementary  - 

Moving from phase 2 to phase 1                                  
•         Southern Hills Middle - Supplemental funding (program reserve)                                

IV. IT WAN Presentation – Dave Williamson (5:50 – 6:00) 
V. Review/Approval of March Minutes  – Dee Perry (6:00 – 6:05) 

VI. Review of Calendar Dates -  Dee Perry (6:05 – 6:15) 
• Meeting Dates: August 7, October 2, and December 4  

VII. Quarterly Financial Report – Chris Boeye (6:15 – 6:20) 

• Financial flowchart 

VIII.   Communications - Susan Cousins (6:20 – 6:30) 
• Web site monitoring – feedback from  CBOC members 
• Volunteers for the next two months 
• DAT Guidelines – Update of survey 

IX.     Information – Dee Perry (6:30 – 6:40) 
• Board of Education Quarterly Report Update – May 27 
• Discussion of Open Correspondence/Issues  

XI.  Adjournment – Dee Perry (6:40) 
 

TOUR OF CREST VIEW ELEMENTARY SCHOOL WILL BE PROVIDED AT 4:15 p.m. BY NED LEVINE 
 

Directions:  Going north on 28th street, continue to Iris Street, turn west (left) at the stoplight for Iris, at the 
stoplight at 19th street turn north (right), continue north to Sumac Ave, turn west (left).  School is on your right at 
the corner of Sumac and 19th. 



Action Item 
 
Columbine Elementary 
 
Over the past 12 months the District has been investigating the possibility of replacing 
the Columbine facility with a new building rather than renovating the existing structure.  
The Superintendent has recommended to the Board of Education that the proceeds from 
the sale of Washington Elementary be committed to rebuilding Columbine Elementary.  
Initially slated by the Capital Improvement Planning Committee for complete 
replacement, the rebuild of Columbine was scaled back to a significant renovation when 
the final bond proposal was settled on.  The funds from the sale of Washington would 
reinstate that initial expectation. 
 
A change in the project scope would require an amendment of the Facilities Master Plan 
concerning Columbine’s project scope and an allocation by the Board earmarking the 
Washington sale proceeds to the revised Columbine project.  Columbine is presently 
budgeted to receive more than 8.1 million for extensive capital upgrades.  With the 
addition of the Washington sale proceeds ($4.1 million) funding would be adequate to 
rebuild this school. 



Update Report 
 
Arapahoe Ridge/Boulder TEC 
Fairview 
 
The Arapahoe Ridge/Boulder TEC campus has recently initiated a visioning process 
which likely will lead to a more definitive project scope. While the Educational Facilities 
Master Plan calls for classroom additions it does not specify the type of programmatic 
uses intended for these classrooms. There has been discussion among district 
administrators to move the teen parenting program to this site from the Fairview High 
campus. Because the teen parenting program has specific classroom/nursery needs this 
shift in location would necessitate amending both schools scopes of work.  
 
Additionally, two million dollars from one time funds was transferred to the Capital 
Reserve budget in the Revised Adopted Budget approved by the Board on February 12, 
2008. The intent of this transfer was to designate one million dollars towards the 
Arapahoe Ridge/Boulder TEC bond project budget and another one million dollars 
toward other undefined bond project enhancements. These funds will remain in the 
Capital Reserve Fund and expenses as they accrue will be charged against the determined 
budget amount. 
 
Arapahoe Ridge/Boulder TEC now has available $6,304,652 as a project budget. If it is 
determined that the teen parenting program is relocated, CBOC will be asked to shift 
project money that was intended to make improvements at Fairview to Arapahoe 
Ridge/Boulder TEC. 
 
 



Update Report 
 
Southern Hills Middle School 
 
 
The project budget for Southern Hills Middle School has been supplement in the amount 
of $407,000 to meet project scope.  Attached please find a worksheet that provides the 
rationale for this request as well as the Golden Triangle Construction Guaranteed 
Maximum Price (GMP) correspondence dated 3/3/2008 and its GMP schedule of values 
dated 4/3/2008.  The main reason for this increased cost is to cover additional items in the 
scope required to meet current fire codes. This includes a fire suppression system, new 
fire alarm systems and fire hydrants. This is similar to previous budget adjustments for 
Louisville and Manhattan Middle Schools. Other unanticipated costs include drainage 
improvements and a new sanitary line to serve the toilets located near the new gym. 
 
The supplemental funding will be appropriated from the Bond program reserve. 
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